



Introduction:

Generations Without Qat is a youth-based organization which started as a youth initiative in 2007. The organization starts to work in a voluntary basis with the aim of being agents of changes in Taiz city advocating for social, political and developmental rights.

On the year of 2010 GWQ was able to register formally and became officially a licensed NGO and no profitable that aims to support youth and women and enhance their abilities to be socially and politically recognized.

In this report, GWQ tried to present the main achievements of its work during the years 2013, 2014, and 2015. The combination of these years comes from the humble contribution and track record of GWQ during these years.

Area of Interventions during 2013, 2014 & 2015:

- 1- Youth/Girls Empowerment.
- 2- Civic Education
- 3- Good Governance

Main Achievements


Youth Dialogue

❖ Project description:

This project was implemented by GWQ and funded by the (USAID), this project was involved in the conflict prevention and resolution, peace and security. As this project took place in Taiz and Ibb governorates in a duration from 18/02/2013 until 17/05/2013.

❖ Project's activities:

- 1- Peace building.





- 2- wise governance.
- 3- Accepting the other.
- 4- Supporting the transitional phase.
- 5- Training local NGOs and local authorities' offices.

Youth For Peace

Lovers of love and peace symphony play

Project description:

This project was implemented by GWQ and funded by American Embassy and the IOM which was on peace, accepting the other, women participants and took place in Sana'a, Ibb and Taiz governorates with a duration from 2012 until 2013. This project was implementing a play in general places such as open air, schools and colleges.

Mechanism of Implementation: -

Coordination with the Office of Education in the targeted provinces to establish the Symphony of Lovers of Love and Peace

Editing notes to stakeholders on the participation of schoolchildren and their attendance at the theatrical performance

Invitations to political parties, coalitions, youth initiatives and civil society organizations to attend.

Hiring a theatre director to write a play


Preparing and preparing for the theatrical show

Preparing the awareness exhibition

Theater performance in the targeted provinces four performances (Taiz ,Ibb and Sana'a)

The Program Items: -


- ✓ National Anthem
- ✓ Welcoming word
- ✓ The organization's word
- ✓ The Project's Word
- ✓ Theatrical performance
- ✓ Awareness Fair
- ✓ Evaluation



The project strong points:

- ✓ The neutrality of the organization made everyone respect the project activities carried out by the organization.
- ✓ The theatrical performance covered all aspects related to the current situation of Yemen.
- ✓ Everyone impressed and praised the boldly way the organization represented the current situation.
- ✓ The delivery of messages by children has had a huge impact on attendance.
- ✓ The power of the messages sent by the awareness exhibition and the audience praise for its greatness.

Opinions and impressions



نشكر مجهودكم المسرحي الرائع جداً ولاكم الأمانة


شكراً ودمتم عزاً وفخراً
للذين يمشون باليمن
والاستقبل

لداو ارفع روعه في السهم واختار الصور المميزه ذات
المدلول الرائع

مبارك الله
فمن صور اذ الله

أشكر الله على ما عملكم دائماً ولا ننسى انتم توفيقوكم على ما عملكم

عصفاً لمعدي




استطلاع رأي

حول العرض المسرحي والعرض التوعوي الهممة ٢٠١٢/٢٠١٣

مخرج جليقة الصبيح في محافظة صنعاء

- ما رأيك في العرض المسرحي (لا التزامات والإقضاء بل محبة وإسقاء) ؟

☐ ممتاز ☐ جيد جداً ☐ جيد مقبول ☐ مقبول

- ما رأيك في العرض التوعوي (رسوم كاريكاتيرية - تساميم جرا فيكس)

☐ ممتاز ☐ جيد جداً ☐ جيد ☐ مقبول ☐ مقبول

- هل وصلت رسالة مشروع شباب من أجل السلام (نشر ثقافة الحوار والتسامح والحد من التزامات).

☐ نعم ☐ لا ☐ لا



- ما أكثر شيء لفت انتباهك في العروض التي قدمت ولاذ ؟

☐ العرض المسرحي ☐ العرض التوعوي

وصلت رسالة مشكركم من خلال مقارنت

- مقترحاًك حول مشروع شباب من أجل السلام الذي تقيمه منظمة أجيال بلا قات ؟

ماتوا على دركهم من أجل من حسادكم
تواكبوا معكم في آخر أيامهم

استطلاع رأي

حول العرض المسرحي والعرض التوعوي الهممة ٢٠١٢/٢٠١٣

مخرج جليقة الصبيح في محافظة صنعاء

- ما رأيك في العرض المسرحي (لا التزامات والإقضاء بل محبة وإسقاء) ؟

☐ ممتاز ☐ جيد جداً ☐ جيد مقبول ☐ مقبول

- ما رأيك في العرض التوعوي (رسوم كاريكاتيرية - تساميم جرا فيكس)

☐ ممتاز ☐ جيد جداً ☐ جيد ☐ مقبول ☐ مقبول

- هل وصلت رسالة مشروع شباب من أجل السلام (نشر ثقافة الحوار والتسامح والحد من التزامات).

☐ نعم ☐ لا ☐ لا

- ما أكثر شيء لفت انتباهك في العروض التي قدمت ولاذ ؟

☐ العرض المسرحي ☐ العرض التوعوي

مقترحاًك حول مشروع شباب من أجل السلام الذي تقيمه منظمة أجيال بلا قات ؟

الطريقه التي اتبعوها في عملهم
والتي جعلت من العمل
مشاركه للجميع
والتي جعلت من العمل
مشاركه للجميع

Photos of the shows





Promoting Social and Political Participation of Taiz Youth

Project start Date /end

February 2014 - 31 January 2015

Implementing Partner Generations without Qat Organization/Yemen

Donor Oxfam Novib

Project Objective/impact Contribute to the promotion and activation of the sociopolitical participation of Taiz' youth

Project Target groups Taiz' youth form (political parties- Movements and coalitions –NGOs – marginalized people)

Direct and indirect beneficiaries are 456 and 5100 respectively

❖ **The project outcomes**

1. The publication of a Training Manual for the trainers on social and political participation.
- 2- The publication of a training manual for youth (trainees) on social and political participation.
- 3- The training of 30 specialized trainers (15 women/15 men) on socio-political participation.
- 4- The training of 210 participants (69 women/139 men) on socio-political participation
- 5- The setting up 21 youth group initiative (10 members) in every district of Taiz.
- 6- The setting up of 21 activities in each district by the youth groups to promote the socio political participation.
- 7- The improvement of the professional infrastructure of Generation without Qat Organization.

❖ **Executive Summary**

2014 marked a turning point in Yemen's unprecedented transition period. The National Dialogue Conference, the most participatory and representative forum to date, concluded with a set of outcomes setting socio-economic and political challenges high on the national agenda. Yemen's political situation significantly deteriorated in the course of the year especially by the end of the

year where Houthi movement (Ansarallah) originally from Saada has strongly emerged amidst popular demands and a perceived slow pace of reforms. The movement's strength culminated on 21 September 2014 with the de facto



take-over of Sana'a and the signing of the Peace and National Partnership Agreement the following months witnessed the expansion of al-Huthi power and influence into areas with a Sunni majority or mixed Sunni-Zaydi population. In this fragile environment Taiz remains one of the most stable governorates politically which favors the implementation of Promoting social and political participation of Taiz youth, the project has played a leading role to support political and social empowerment of Taiz youth and provide each district of Taiz government with youth activists that considered as agents of change in their local communities.

Throughout the project period '1', several activities have been implemented including, improving the infrastructure of GWQ then the publishing of two manuals for trainers and trainees on social and political participation of youth aiming at building the capacities and skills of trainers/trainees in the aspect of social and political participation, following the editing of both manuals 30 specialized trainers (15 women/15 men) were trained on socio-political participation to be able to deliver a specialized training in socio-political participation of 210 youth in 21 districts in Taiz, 7 training courses were conducted to provide youth with the skills and knowledge to be fully engaged in the local governance and the development process.

The 210 youth activists have formulated local initiatives in each targeted district and conducted several activities to raise awareness on the political rights and to promote social participation within their local communities.

The project has impacted the lives of over 17,919 individuals in 21 districts in Taiz by promoting human rights, equal citizenship, standards for good governance and full community participation moreover, advocating for youth civic engagement, and providing a voice to the voiceless vulnerable groups in Taiz governorate -----

--

Project period: The project started officially in February but due to the circumstances beyond GWQ control as the contract is duly signed in March the actual implementation of the activities started in March.

❖ The progress toward the project outcomes

Outcome 1: The publication of a Training Manual for the trainers in social and political participation

Activity 1.1: The first workshop of the trainer manual preparation:

The workshop was held at AlSaeed foundation with the participation of the concerned stakeholder (24 participants, 17 males/7 females) and its covered widely by media. This workshop aimed to launch the project as well to discuss the logical frame of the trainers manual and focus on the obstacles that face youth and prevent their active participation in the political and social life.

❖ **Output:** hard copy of trainer manual of the sociopolitical participation

❖ **Beneficiaries:**

Beneficiaries	Male	Female	Sub-total
Consultants(trainers ,teachers, politicians)	6	7	13
Facilitators	1		1
Governorate representatives	1	2	3
Media personnel			

❖ **Beneficiaries:**

Beneficiaries	Male	Female	Sub-total
Master trainer	1		1
TOT participants	15	15	30



Outcome 5: The setting up of a youth group initiative (10 members) in every district of Taiz (21 youth group/initiatives in total)

❖ **Activity 5.5: formulating 21 youth initiatives in the 21 districts:**

Following the implementation of the 7 training courses, 21 initiatives formed in the 21 districts as follows

The district & The initiative Member's

Beneficiaries	Male	Female	Sub-total
Local people in 18 rural districts	7041	4628	11669
Local people in 3 urban districts	531	843	1374
Total	7572	5471	13043



2- The implementation of activities during Ramadan(July) was very limited due to the short working hours Solution:

The training course of urban district was conducted at night. After Ramadan, additional meetings and workshops were implemented for each initiative.

3- Insufficient female participants especially in the rural districts.

Solution: *Partnership with local community based organizations

*Recruiting female coordinator/trainer

4- Delay in the editing and printing the manuals till July.

despite the editing and printing were planned to be implemented in April/May but it was delayed until July where a drafts of both manuals were used in the TOT and the first youth training course from the urban districts which considered as a test workshops of both manuals to benefit from the feedback of the participants (youth ,trainers) and make the necessary adjustments for a better quality manuals Promoting Social and Political Participation of Taiz Youth Project – Yemen Annual Progress Report 2014-2015.

❖ Lessons learnt and Recommendations

1- The fruitful partnership with CBOs during the project implementation helped in mitigate risks and more understanding about the needs & Specificities of the local communities Recommendation:

☐ ☐ Empowering CBOs in the local rural communities will multiply the impact and guarantee the continuation of the results .

2- There is a huge gap between youth demands and the current interventions in terms of either the types of training or the limited number of the beneficiaries

Recommendation:

☐ ☐ Conduct area profiling to assess the needs/demands of the local communities

☐ ☐ Targeting each district by itself which means increasing the number of the beneficiaries from each district.

3- Youth from rural districts show motivation ,commitment, willingness to learn and serve their own communities despite the fact the training course concepts are new for most of them which explain the huge number of the local people targeted by rural initiatives

Recommendation:

☐ ☐ More projects should be implemented in the rural areas .

4- Special attention was given to Marginalized groups to empower them and try to break the wall that isolate them from others and the results were promising such as committee for marginalized group in Hajda is established.

Recommendation:

☐ ☐ More interventions should target those especially in terms of economic empowerment.

Outcomes	Activities	Beneficiaries		Planned Completion Month	Status
		Males	Females		
The improvement of the professional infrastructure of Generation without Qat Organization	Providing GWQ by office furniture	3093	1071	March	Accomplished
The publication of a Training of Trainers Manual for the trainers in social and political participation	First workshop of the trainers manual	30	25	April	Accomplished
	Second workshop of the trainees manual	115	110	May	Accomplished
The training of 30 specialized trainers (15 women/15 men) on socio-political participation	TOT training course	42	16	June	Accomplished
The training of 210 participants (69 women/139 men) on socio-political participation	7 Training course of Youth form Urban and rural districts	110	108	July (Ramadan) Accomplished	Accomplished
	Formulation of 21	104	106	July ,August, September	Accomplished

The setting up a youth group initiative (10 members) in every district of Taiz (21 youth group/initiatives in total	youth initiatives in 21 districts			October	
The setting up of 21 activities in each district by the youth groups	The implementation of 21 main activities to promote social and political participation	7572	5471	September/October/Nov. & December	Accomplished
Total		11,066	6853		Total : 17919

Her Voice Project

General information and financial reporting 1. KVINFO project number			
Generations without Qat		2. Organisation	
Yemen		Address	
Postal code, city and country			
Her Voice		3. Project title	
Yemen - Taiz		4. Country and location	
Actual	According to the grant letter	5. Project period	
31/12/2015	15/10/2014	Start (day/month/year)	
31/12/2015		Completion (day/month/year)	
Actual	According to the grant letter	6. Total project expenditure	
504,024.85	(in DKK)		
Actual	According to the grant letter	7. KVINFOs contribution to the project	
in DKK		8. Other sources of financing	
Actual	According to the grant letter		
in DKK			

Brief summary :-



Start preparing for the study and contracting with the expert, who is responsible for the study since the beginning of the project in October 2014, then started to hold meetings and workshops involving the project team and Dr. Ahmed AlHoumaidi " the expert for the study " and explain what is the project!, and what is needed for the systematic study, implementation place of the study,, the

study mechanism work

Dialogue Forums:

This stage is the second phase of project activities(Dialogue meetings and discussion is displayed a working paper of the reality and the requirements of women's political participation, in the presence of 50 participants from feminist leaders, Lawyers " female" , business women, human rights activists initiatives, members of the national dialogue conference,, representatives from the government, Academics, marginalized groups,, and youth. (Male 50% & Female 50%(

During these conferences, each forum lasts to 5 hours , these forums are full of listening and discussing and exchange of views, in addition to working groups that mainly focus on the most important priorities for the start of the promotion of women's political participation. The displayed groups outcome with an agreed recommendations by the participants in the forum, to be added in the work field study. Note " Two forums were done till now, and still one more forum will be done in 2015."

lessons learned:

In many cases, the legal obstacle is not the reason for the lack of political participation of women.

problems and challenges:

Convince the targeted women about the credibility of approach Under the provisions of legal texts, ostensibly allow them to participate. And it does not exist realistic.

The solution to Offset this belief away, was heading to the success stories of a woman less fortunate from the available environment for the women leaders.

Represented in the story of the mother Moon

.

A woman from a rural, in Hivan district, divorced with a child, she's taking care of her son till he graduated and became an employee. She's been helping people in the



countryside, she got had the love of the people in this region, and have been nominated to be a head of the village's Council initiative , until she become now the sane of the region " The head or the Village elder."

١٠ • Effect / Impact

Development Objective:

Give an assessment of the degree to which the project objective(s) and the development objective have been achieved, including:

- ☐ To what extent has the project achieved its project objectives (why – why not)
- ☐ State the outset and indicators on which the assessment is based

If it is too early to evaluate the achievement of development objectives, state how and when this will be monitored.

The Project is divided into stages and activities, and the project began in October 2014 and the duration of the project is till the end of 2015. As agreed about the implementation plan, it has achieved two dialogue forum till now, and still one more dialogue forum will be done in 2015 and move on to the next stages, so it early to make an assessment of the developments goals, and this will be done after some phases. First phase: After the completion of the dialogue forums. Second phase: After the Questionnaire. Third phase: Will be done after the completion of the study.

✓ Results

Results (for the entire project period) from Oct 2014, till end of Dec 2014"	Indicator(s) (original and revised)	Project Objective (original and revised)
<ul style="list-style-type: none"> - Contracting with the project team. - Hiring the expert for the baseline study. - Selecting the participants from the targeted areas. - Implementing the dialogue forums in the targeted areas. Aden & Taiz - The total of the participants in the forums "120 Male & Female" - the Interaction of participants 	<ul style="list-style-type: none"> - Contracts - Monitor effectiveness and innovation - Commitment of the participants and implementation of the tasks entrusted to them - Measure attendance in dialogue forums using detect the presence of the participants. - Measure how participants interact 	<p>Promote greater gender a awareness of the obstacles to women's political participation.</p>

<p>with the expert and facilitator.</p> <ul style="list-style-type: none"> - Impressions of the participants in the dialogue forums. - raise recommendations by the participants. 	<p>with the expert and facilitator</p> <ul style="list-style-type: none"> - Documentation. 	
<p>Provide women political leaders with new resources and skills to strengthen political leadership</p>	<ul style="list-style-type: none"> - 3 training courses for 90 females, to be held in 3 governorates Aden, Taiz, Alhoudidah. - Implementation of 9 advocacy campaigns "9 Feminist's Initiatives in the three provinces" on the promotion of women's political participation. 	

Problems and adjustments

The Security situation, if the security situation became tense in the targeted provinces " some activities may get delayed).

By visiting the organization to Denmark, where we got a lot of experience and success stories of women leaders who took part in political action, and they have a positive role in political participation,

And that was the men's role in their success, represented by Ms. Sabah Abeed, that was represented of the Council of the municipality, that was nominated by the men in the left-wing Socialist Party, although she was a Muslim, but she was very popular, and this is what prompted us to make her a model "or A success story " to be displayed to the Yemeni women,

And we also benefited a lot from our visit (Yildiz Akdogan) and role that I've played through the defense of minorities, refugees, and how she earned this category by demanding their rights, and this is what gave us a little incentive to return to Yemen for the transfer of such expertise that struggled who in order to reach Advanced positions in politics,

also our visit to the Danish Red Cross of youth, to learn about the mechanism of the work they do with young people and volunteers. And benefited greatly through our meeting with the Youth Danish Liberal, that we Exchanged of experiences in this meeting with each other.

It was also benefited to have a meeting with you, the visit was useful in the meeting, which was organized by KIVNFO with some Arab and foreign people, to the definition in Yemen and the current situation facing Yemen, and what is the role of project in this period or stage.

The visit also gave us an opportunity to learn about the Danish-Arab partnership and Represented by Mr. Nidal, who helped in the publication of the media coverage of Her Voice project activities.

All of these experiences and visits, have had a positive role during our return to Yemen to transfer

and implement them.

about our visit to Tunisia to attend the workshop "Arab constitutions and advocacy

experiences towards enforcing gender equality"

Benefited greatly through what has been put forward of experiments , like the experiment of presidential candidate , "Kalthoum Lucknow", and also Judge " Anware Mnasri ", and Ms. Besma soudani, and from our meetings with deputies of Tunisian appeal party, And the Tunisian females experience of struggle in political participation. and the experiences of the participants from Jordan and Egypt. It was a workshop full of new ideas, which made the participants to be more optimistic and determined to apply some of the ideas in his country.

Also benefited from the training, about the Advocacy and Strategic Planning.

When you perform the first and the second activities from the first phase of the project, A media coverage was done, targeted the news sites, press and local radio stations and official newspapers, which were clear through the accompanying press coverage of the project,

And while attending events and seminars on women, it is distributed brochure introductory about the project, and talking about the project as its being the focus of attention of many

The next phase, during the execution of the rest of the activities, The field study will be published through the organization's Web site, as well as - Through the visits will be conducted by the project team to distribute the study for government agencies and organizations, civil society and the international, and Each respective personnel of study, also will be raising the success stories and dissemination across sites and newspapers

Note:-

One of our employee who is working in this project as project coordinator, and someone is aware the important of this issue, even before the start working in this project. He start attended all the dialogue forums, he applied for Leaders of democracy fellowship, offered by the US embassy, and he talked about the important of women's political participation, and it was a good thing that he was selected from hundreds of applicants with other 11 to have an interview, and he passed the second stage, and now in the final stage, we hope the success for him in this fellowship specially that he mentioned that if he got this chance for training, He will apply and use all what he trained for, for the women's political participation, and that will be the first thing he will start to do.

Information material and Press Coverage

Copy of press coverage of the project, either as scanned documents or as link to online publication.

Link	Date and place	Name of Author	Title
http://adenalghad.net/printpost/138958/	15/12/2014	Aden Alghad	Implementing the second dialogue forum in Taiz
http://www.annaharpress.net/2011/print.php?id=7392	13/12/2014	Alnahar Press	Implementing the second dialogue forum in Taiz
http://www.alwatanvoice.com/arabic/news/2014/12/13/632697.html	13/12/2014	Dunia Alwatan	Implementing the second dialogue forum in Taiz

http://www.anbaanet.com/feed/3385541.html	13/12/2014	Anbaa Net	Implementing the second dialogue forum in Taiz
http://www.yemennow.net/news371231.html	16/12/2014	Yemen now	Implementing the second dialogue forum in Taiz
http://www.newssum.net/show.php?id=680283	16/12/2014	News sum	Implementing the second dialogue forum in Taiz
http://www.yemeress.com/arra3/62030	14/11/2014	Yemeress	Implementing the first dialogue forum in Aden The reality and the requirements of political participation of women
http://www.manaralyemen.com/news-5951.html	14/11/2014	Manar Yemen	Implementing the first dialogue forum in Aden
http://adenalghad.net/news/133274/#.VLFou9KsUmF	15/11/2014	Aden Alghad	Implementing the first dialogue forum in Aden The reality and the requirements of political participation of women
http://www.sabanews.net/ar/news375483.htm	15/11/2014	SabaNet	Implementing the first dialogue forum in Aden The reality and the requirements of political participation of women
http://www.rasd24.net/newsdetails.aspx?id=1999157	16/11/2014	Rasd	Implementing the first dialogue forum in Aden
http://alettejah.net/news/9378/	14/11/2014	Al Etejaah	Implementing the first dialogue forum in Aden

Advocacy

☐ Status of mother Manoon.

Viewing the experience rural women from a simple environment was advocacy by the men who live in this environment and she was nominated to be the Sane of the Village. This "Study case" was presented to some women leaders who have a better environment than Mother Manoon.

This Story had effected many of the attendees of women leaders, that led to give a real incentive for women to give them more incentive to continue for claiming in their involvement in political participation.

From here, Her voice program, to promote women's political participation, will act by innovative ways :

☐ Focus on the mechanisms of action, and to ensure these mechanisms achieved the results, and continuity.



- ☐ Building on the ex- study and experiences.
- ☐ Avoid changes that actually formed the obstacles to women's participation.
- ☐ Observance to the local specificities, and invest the positive ones.

Seize the opportunity of the on-going change in Yemen for substantial amendments in the prevailing system of values, especially with regard to state-building and effective women's participation in the construction process.

Capacity development

Till now we have achieved and done two Dialogue Forums and how were successful these Forums, and We already started making the Baseline Study by an Expert.

Note: it's still early to see to what extent the effects of the project will be as we are at the beginning of the project, but we assume the effects will be by the end of the overall project.

The project will have a positive effect, especially, that the project targeting the women, being one of the main ingredients in the transitional phase of the new Constitution

- The impact in terms of raising awareness of key obstacles facing women, that was discussed through the dialogue forums.

there will a real and realistic field study, will published through social networking sites and submit them through the organization's Website for all community components to take advantage of them.

- As well as awareness campaigns that will be carried out and will have resonance and mass media to draws everyone's attention on the women's political participation.

Sustainability



The focus of creating a supportive domestic environment for the essence of the hoped change, and this was confirmed, For example, " the story of Mother Manoon ", on the other side the legal guarantees are available, and these guarantees need an institutions. The National dialogue provides an important outputs in this regard, As the allocation of the woman with a positive advantage from the Constitution and the various bodies and institutions of the state and even the civil institutions, especially the political parties, is essential beginning to enhance the participation of women, and one of the most important guarantees of the continuing evolution of the participation and work with local and international actors for it, They are here precisely" Kevinfo ".

The allocation of the organization a fixed unit to monitor and evaluate the forums output as well as the questionnaires Expeditionary, and this unit will turn in the end to follow-up and continuous evaluation until after the completion of the project and to And to provide the donors with the The extent of development's reports, beside the guarantees.... its important for Sustainability.

Also, establishing a real networking among the participants in the forums and provide them with all the developments in the field of study,, this is very important.

The interaction that we felt by activists and great care to attend and participate in the work of the forums and even interact with exploratory Questionnaires and media coverage and the presence of journalists is one of the key indicators of success,

beside The diversity of the sample of participation and the maturation of ideas, as well as the outputs results of two dialogue forums and practical aspects of these outputs and accept any proposals by the Panel of the study, and the diversity of activities is a positive indicator in this regard, these are just preliminary indicators after two of dialogue forums,,, this call for optimism.

Phases of the project are documented, but all project's phases aren't finished yet, in order to be converted and transferred to other organizations, institutions.

" Since the Organization during the implementation of the project activities and special dialogue forums they local and international organizations are invited to participate in the dialogue meetings, therefore considered indirect partners with us in the project and provide them with the documents that are discussed during the forums. "

List of documents from the implementation of the project

List all the documents drawn up in connection with the project's implementation and completion – such as quarterly status reports (narrative and financial), revised project documents, revised budgets, audited project accounts, studies, evaluations, project assessments or reviews, including:

☐ Title

☐ Name of author

☐ Date– when and where was the material produced and sent to KVINFO (if relevant)

☐ The First Dialogue Forum in Aden Report. " Sent after making the Forum supported by pictures and Press Coverage websites "

☐ The Second Dialogue Forum in Taiz Report. Sent after making the Forum supported by pictures and Press Coverage websites "

Quarterly status reports:

☐ The First Forum Dialogue in Aden Report.

☐ The Second Forum Dialogue in Taiz Report.



Revised project documents and/or budgets:

☐

Other documents (specify type of document):

☐

List all

Press coverage:

<http://www.youtube.com/watch?v=idEbTgna0IM>

www.yemeress.com/arra3/62030

<http://www.manaralyemen.com/news-5951.html>

http://adenalghad.net/news/133274/#.VGcMc_msW8U

<http://www.arra3.net/news-62030.htm>

<http://adenalghad.net/news/133136/#.VGjIXZhHDiR>

<http://alettejah.net/news/9399/> <http://alettejah.net/news/9378/>

<http://www.rasd24.net/newsdetails.aspx?id=1988245>

<http://www.rasd24.net/newsdetails2.aspx?id=1999157>

<http://www.sabanews.net/ar/news375483.htm>

138958 <http://adenalghad.net/news/>

<http://www.annaharpress.net/2011/7392.htm>

[http://www.alwatanvoice.com/arabic/news/2014/12/13/632697.ht](http://www.alwatanvoice.com/arabic/news/2014/12/13/632697.html)
[ml](http://www.alwatanvoice.com/arabic/news/2014/12/13/632697.html)

109918 <http://www.alsjl.com/n/>

<http://www.anbaanet.com/feed/3385541.html>

http://www.newssum.net/rel_news.php?id=680283

26467.html -show-ar-<http://palyazati.info/index>

<http://yemennow.net/news371231.html>

<http://task.mydiwan.net/news/379619>

p02.pdf/2014-12-<http://www.algomhoriah.net/day/2014/12/16>